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AGENDA TITLE: Contract Change Orders for Well 4R Water Storage Tank and Pump Station Project,

1215 Thurman Street
MEETING DATE:  January 15, 1997

PREPARED BY: Public Works Director

RECOMMENDED ACTION:  This item is for information only. No action is required.

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Cou

is being informed of change orders approved by the City Manager for

this project since the November 20, 1896 City Council meeting. Th
change orders for this project are shown on the attached summary.

The original contract for this project was $1,222,300.00. The total cost of change orders to date is
$105,040.65, or approximately 8.6 percent of the contract. The project is approximately 41 percent
complete. The summary, showing descriptions of the change orders, is very brief; however, detailed
below is a more complete description of the work involved in the change orders over $1,500.00.
More detailed descriptions and backup information for all of the change orders are available in the
Public Works office.

Change Order No. 9 - Upgrading of the chlorination system. It was determined that the system
originally specified would not meet the cities needs. ($61,144.79)

Change Order No. 10 - This change order covers the additional cost of changing the paint at
the steel water tank to an epoxy coating system. The epoxy coating system will [ast longer
and require less maintenance. ($7,323.086)

FUNDING: There are sufficient funds budgeted in the Well 4R Water Storage Tank and Pump Station

account to cover these change orders.
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CITY OF LODI

CHANGE ORDER LOG

PROJECT: WELL NO. 4R WATER STORAGE TANK AND PUMP STATION

CONTRACTOR: CONCO WEST Inc.

CONSULTANT: MONTGOMERY WATSON AMERICAS, INC.
DATE PRINTED: 1/6/97

coO DESCRIPTION
NUMBER OF NEG
CHANGE COST
1 RF1 2001 Add electrical grounding grid to site 35,587.39
2 RF1 7 Delete PVC rigid conduit requirement (CREDIT) -2,600.00
3 RFI 2002 Delete water softener at pump building (CREDIT) -7,754.00
4 RF1 18 Add thrust blocks at underground piping 1,092.15
5 RF1 2003 Building structural changes required by Building Dept. 7,410.21
6 Added work at existing manholes and piping due to unknown conditions 833.84
7 16" Storm drain pipe conflict with 8"backwash pipe line 648.94
8 Add plumbing waste line trap primers 1,354.27
9 Chlorine Generation System 61,144.79
10 Epoxy Coating System at Steel Water Tank 7,323.06
Change Order Total To Date| 105,040.65
Original Contract| 1,222,300.00
Total Contract To Date! 1,327,340.65
CHANGE ORDER PERCENT OF ORIGINAL CONTRACT 8.60%
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